AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0012 2004AUG24 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1501A
TACOM WARREN DCMA | NDI ANAPCLI S
AVBTA- AQ ABGA EMVETT J. BEAN CENTER
JANET JOUDAS (586)574-7273 8899 E. 56TH ST.
WARREN, M CHI GAN 48397- 5000 I NDI ANAPOLI S, IN 46249-5701
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L:  JOUDASJ @ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

AM GENERAL LLC
105 N NI LES AVE
SOUTH BEND, | N. 46617-7025

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 03-C-L114
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 0H3G5 | Facility Code 2003SEP18

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AD NET | NCREASE: $235, 242. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) H. 1- Opti on

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DEREK MCALEER
MCAL EERD@ACOM ARMY. M L (586) 574- 7197

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004AUG24
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03-C-L114 MOD/AMD P00012

Name of Offeror or Contractor: AM GENERAL LLC

SECTI ON A - SUPPLENMENTAL | NFORNMATI ON
Modi fi cation P00012

1. The purpose of this nodification PO0012 is to do a partial exercise of option in the anount of 3150 hours as set forth in
Special Provision H 1 entitled: Options for Additional Level-of-Effort.

2. Wrk Directive AMG003 REV: 004 will be provided under separate cover.
3. The level-of-effort for this contract is increased by 3150 man hours under CLIN 0001 as a result of the above changes.
4. CLIN O001AE is increased by $235,242.00 from $283,963.08 to $519, 205.08 to cover this effort.

5. The new total for the level of Effort on the entire contract is:

Previ ous Amobunt of Effort: 23,728
Increase as of this nodification: 3,150
New Total on Level of Effort: 26, 878

6. As aresult of this nodification, the follow ng changes are inplenented:
a. Section B - CLIN 0001AE is funded for an additional $235,242.00 to cover this effort.

b. Section H- Clause H1 - Option for Additional Level-of-Effort: The anount of hours renmmining for exercise is reduced
by 3150 hours from 27,700 to 24,550 under the option. The clause is revised and attached herein.

8. As aresult of this nodification the total obligated ambunt is increased by $235,242.00 from $1, 965, 889.54 to
$2, 201, 131. 54.

Details are as follows:

Previ ous Contract Anpunt Amount _this Action New Total s
Estimated Cost: $1, 850, 300. 70 $219, 870. 00 $2, 070, 170. 70
Fi xed Fee: $ 115,588.84 $ 15, 372.00 $ 130, 960.84
Tot al : $1, 965, 889. 54 $235, 242. 00 $2, 201, 131. 54

9. Al other ternms and conditions of this contract renmin unchanged.

*** END OF NARRATIVE A 001 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SIIN DAAEO7-03-C- L114 MOD/AMD P00012
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 SERVICES LINE | TEM
SECURI TY CLASS: Uncl assified
Level of Effort: 26,878 nman-hours
Contractor shall furnish all the supplies
and services to acconplish the task specified
in Section C "Scope of Wrk"
Est. Cost: $2, 070, 170. 70
Fi xed Fee: $ 130, 960. 84
Total Cost: $2, 201, 131.54
(End of narrative B001)
0001AE SERVI CES LI NE | TEM $ 519, 205. 08
NOUN: PHASE |1, MB39 TRANS
PRON: EH31W213EH PRON AMD: 03 ACRN: AD

AMB CD: 42212300000

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

ACCEPTANCE: Desti nation

$ 519, 205. 08

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 SEE SECTION F




Reference No. of Document Being Continued Page 4 of 6

CONTINUATION SHEET

PIIN/SIIN DAAEO7-03-C-L114 MOD/AMD P00012
Name of Offeror or Contractor: AM GENERAL LLC
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AVB CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0001AE EH31WR13EH AD 2 $ 283,963.08 $ 235, 242. 00 $ 519, 205. 08
42212300000 3LUSGW
NET CHANGE $ 235, 242. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMDUNT
Ary AD 21 32020000036D8030P4221232571 S20113 VB6HZV $ 235, 242. 00
NET CHANGE $ 235, 242. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF _AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 1, 965, 889. 54 $ 235, 242.00 $ 2,201, 131.54



Reference No. of Document Being Continued Page 5 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03-C-L114 MOD/AMD P00012

Name of Offeror or Contractor: AM GENERAL LLC

SECTI ON H - SPECI AL CONTRACT REQUI REMENTS
SPECI AL PROVI SI ONS

H 1 OPTION FOR ADDI TI ONAL LEVEL OF EFFORT

H 1.1 The Governnent shall have the Unilateral right to increase the contract Level-of-Effort (LOE) by up to an additional 50,488 hours
at the applicable hourly rate as specified in B.6. The Governnent nay exercise this option at any time on or after contract award but
in no event not later than 30 Sep 06. The governnent may exercise this option in nore than one increment. The Government has the
Unilateral right either to add to any existing CLIN the hours added to the contract by the exercise of this option or to establish a new
and separate CLIN for the additional hours. Hours exercised to date is 25,938. Hours remining avail able for exercise is 24,550.

H 2 Wrk Directive Limtation of Cost

H. 2.1 The Contractor shall notify the Contracting Officer in witing whenever they have reason to believe that the costs or hours
incurred under the Work Directive in the next 30 days, when added to all costs or hours previously incurred, will exceed 75 percent of
the estimated cost or hours specified on the Work Directive.

H 3 Odering and Contract Adnministration: Al ordering and contract admi nistration will be effected by the Contracting O ficer,
address as shown on the face page of this contract. Communications pertaining to contractual administrative matters will be addressed to
him No changes in or deviation fromthe Statement of Wrk or Wrk Directives shall be effected without witten authorization by the
Contracting O ficer authorizing such changes. The Contractor shall not accept any instructions issued by any person other than the
Contracting Oficer or the Contracting Officer's Representative.

H. 4 Governnent Furni shed Equi pnent:

H 4.1 The Governnent will provide the follow ng equipnent to the contractor for General Engineering Requirenents under this contract.
Accountability of the follow ng vehicles are transferred from Contract DAAEQ7-97-C X146:

| TEM DESCRI PTI ON SERI AL_NUMBER ACQUI SI TI ON COST
XMB13 5 TON CARGO TRUCK 05F45369 $ 13, 476.00
MB5A2 2-1/2 TON CARGO TRUCK NKOD85( 325- 12303) $ 41, 822. 00
MB5A3 2-1/2 TON CARGO TRUCK W W NCH NKOGLX(501320) $ 50, 000. 00
MD23A1 5 TON CARGO TRUCK (516463) $ 74, 450.00
MD23A1 5 TON CARGO TRUCK (516595) $ 74, 450. 00
MB23 5 TON CARGO TRUCK NL092QY 523- 00012) $ 64, 534.00
MB23 5 TON CARGO TRUCK NL0961(523-00178) $ 64, 534.00
w23 5 TON CARGO TRUCK NL0971(523-00212) $ 64, 534. 00
MB29 5 TON DUMP TRUCK NLO9KZ( 523- 00015) $ 79,993.24
MB23A2 5 TON CARGO TRUCK NLOYNP(523- 04619) $ 49, 367.00
MD25E3 5 TON CARGO TRUCK 4Al R( AMG50003) $120, 000. 00
VD36 5 TON VRECKER NLOACG( C535- 00104) $127, 898. 47
MD15A4 GLI DER/ TRACTOR (F82673) $ 60, 000. 00
MD15A2 TRUCK TRACTOR W23HYY( P357003) $ 78,035. 00
MB16A1 TRACTOR NPOLU9( P529378) $ 75, 000. 00
MD36A2 5- TON V\RECKER NL1OU7 (36/00687) $168, 960. 00

H 4.2 The Governnent will provide the follow ng equipnent to the contractor for General Engineering Requirenents under this contract.
Accountability of the following itenms are transferred from Contract DAAEO7-93-C R110:

NOVENCLATURE( QTY) PART NUMBER ACQUI SI TI ON_COST
Hub (2) RCSK14751-1 $ 10. 80 ea.
Fan belt (25) RCSK17002 $ 69.95 ea.
Hood assy (1) RCSK18587 $250. 00 ea.

H 4.3 The Governnent will provide the follow ng equipnent to the contractor in support of AMG 009.
NOVENCLATURE ( QTY) PART NUMBER ACQUI SI TI ON COST

CPK Kit (1) RI A148000 $35, 000. 00



Reference No. of Document Being Continued Page 6 of 6

CONTINUATION SHEET

PIIN/SIIN DAAEO7-03-C-L114 MOD/AMD P00012

Name of Offeror or Contractor: AM GENERAL LLC

H. 5 SUBCONTRACTI NG PLAN: Am General's subcontracting plan dated 18 June 2003 is incorporated into this contract by reference only.

*** END OF NARRATI VE H 001 ***
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